



Research 1 N 7th Floor Renovation and Research 2 9th Floor Renovation

PN 23-159479 and PN 23-145834

Friday, February 16, 2024

ADDENDUM 1

- 1) The Advertisement Schedule has changed. See the areas highlighted below showing the new dates.

Advertisement	01/30/2024
Mandatory Pre-Bid Conference and Tour	02/07/2024 1:30 pm
Date Email Questions Due	02/13/2024
Date Email Answers Issued	02/21/2024
Sealed Bids Due	02/27/2024 1:00 pm
Public Bid Opening Via Zoom	02/27/2024 1:30 pm
Written Notification and Selection Announced	02/29/2024
Negotiation of DBB Contract	03/06/2024
Contract Approval	03/15/2024
Anticipated Design Start	COMPLETE
Anticipated General Contractor Start	03/20/2024
Anticipated Construction Start/Finish	06/12 /2024

END OF ADDENDUM 1